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Disclaimer 
These guidelines are intended as a general resource for Safe Routes to School Infrastructure 
grant fund recipients—they should not be considered legal advice. They do not cover all details 
in the agreement or all circumstances, nor do they replace the intergovernmental agreement 
(IGA) between the grantee and the Oregon Department of Transportation (ODOT). The IGA 
remains the binding legal document. The Safe Routes to School program is governed by Oregon 
Revised Statutes 184.740 and Oregon Administrative Rules Chapter 737, Division 25. As 
statutory changes are possible for Safe Routes to School funding cycles, this will be a living 
document as future changes are made. 

Purpose 
These guidelines will assist Safe Routes to School Infrastructure grant recipients in 
administering their awarded projects. While not all-inclusive, the guidelines touch on the most 
commonly-asked questions from grant recipients and should serve as a quick reference to 
ensure grant funds are spent according to the applicable policies and rules. Grantees are 
responsible to ensure expenditures are reasonable and necessary for their project. 

Overview 
A successful Safe Routes to School (SRTS) Program requires six components: education, 
encouragement, engineering, enforcement, evaluation, and equity. The Oregon Department of 
Transportation addresses these six components with an infrastructure program and a non-
infrastructure program. This document addresses the Oregon Safe Routes to School 
Infrastructure Program (engineering) only. Please visit 
http://www.oregon.gov/ODOT/Programs/Pages/SRTS.aspx to learn more about Oregon’s Non-
infrastructure Program and upcoming funding opportunities.  

The Safe Routes to School Infrastructure program provides grant funding for cities, counties, 
tribes, transit districts, and the state through a reimbursement process for investments that 
address barriers to students walking and biking to school. The Legislature authorized $10M in 
gas tax revenue annually, increasing to $15M annually in 2023, to the Safe Routes to School 
Infrastructure program.  

The use of gas tax revenue comes with restrictions for Safe Routes to School Infrastructure 
grantees and their projects. Grantees must ensure any expenditures made with these funds are 
reasonable and directly related to the project and in the public road right-of-way so that these 
funding sources continue to be an eligible source of funds for future Safe Routes to School 
projects.  

http://www.oregon.gov/ODOT/Programs/Pages/SRTS.aspx
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Roles 
Throughout your project, you will have regular and frequent contact with your headquarters 
Safe Routes to School Program Team and some contact with regional ODOT staff. 

The Safe Routes to School Infrastructure Program Team located at the headquarters office in 
Salem are your primary point of contact for monthly invoices, progress reports and to address 
questions. They are most often the best point of contact; the program team’s contact 
information can be found on your notice to proceed. 

ODOT regional staff, like a local agency liaison and active transportation liaison, may also act as 
a resource for questions and as a support to program staff to support grantees and perform the 
final project walk-through.  

 

Safe Routes to School Fund 
According to the rules guiding the Safe Routes to School Fund, all projects must be completed 
within five years of the date that the agreement is executed and grantees must submit their 
first invoice within two years of the executed agreement. These are key requirements listed in 
the agreement. The penalty for violating the agreement is that the Grantee shall pay back all of 
the funds to ODOT if Project is not completed or if funds are not used in accordance with the 
agreement. 

 

 

Gas Tax Revenue Financed Grants 
All Safe Routes to School grants are financed through state highway funds gas tax revenue 
collected by the state and administered by ODOT. The grants and their use must comply with 
the requirements of Oregon law and regulations related to eligible capital projects and the 
proper use of gas tax proceeds1. 

                                                      
1 ORS 366.505 Composition and Use of Highway Fund 

Things to remember. 

Send in your first invoice within two years of the executed agreement and complete your 
project not later than five years after the agreement is executed. 

https://www.oregonlaws.org/ors/366.505
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When grantees accept Safe Routes to School funds, they agree to adhere to applicable state 
and federal laws, regulations and rules and the additional requirements provided in the Safe 
Routes to School grant agreement; grant monies must only be used for purposes consistent 
with these requirements. Improper use of funds may result in the state recovering grant monies 
disbursed to the grantee. 

Eligible Expenses 
Generally, Safe Routes to School funds are to be used for capital expenditures, not working 
capital (i.e. operating expenses). Eligible project costs generally include the actual costs 
expended that are reasonable, necessary and directly related to the project and project delivery 
and are considered capitalized to an asset that is part of the project.  They generally do not 
include indirect, administrative costs, working capital or operating costs. 

Capital expenditures or capital costs generally means costs to acquire, construct, or improve 
property (land, buildings and equipment), or to adapt the property to a new or different use.  

The list below provides some examples of eligible and ineligible expenditures. 

 

Examples of Eligible Capital Expenditures 
Land acquisition 
Capital construction costs 
Design and engineering professional services 

 

Examples of Ineligible Expenditures 
Ongoing operations, maintenance and repair costs 
Personal services 
Training and conferences 
Lease payments 
Maintenance agreements for copiers or computers 
Disposable items or items that can be depleted 
Moving costs 
Aesthetic furnishings (pictures, coffee pots, etc.) 
Office supplies 
Travel expenses2 not directly related to the project 
Equipment or materials that could be used for 
work beyond the project 

                                                      
2 Travel expenses shall be reimbursed to grantee in accordance with the current State of Oregon Department of 
Administrative Services’ rates found at: https://www.oregon.gov/das/Financial/Acctng/Documents/40.10.00.pdf 

https://www.oregon.gov/das/Financial/Acctng/Documents/40.10.00.pdf
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Matching Funds 
The Safe Routes to School program requires that grantees provide a portion of their own 
moneys toward the project—we refer to this as “match,” “matching funds,” or “local cash 
match.”  

Program Required Match 
Safe Routes to School 
2019-2021 

40% (may be 
reduced to 20% 
at the time of 
OTC approval) 

 

The amount of local cash match is calculated as a percentage of the project total stated in your 
application not your requested grant amount.  

There are a variety of sources that can contribute toward your match. Your match was already 
identified on your completed application, but may include project costs (the elements for the 
project to be implemented: design, land acquisition necessary for the development of the 
project, permits, engineering) incurred 24 months prior to application submittal date. These 
costs may count toward match, but are not eligible for reimbursement3. Funds from any private 
or government sources may be used for match.  

                                                      
3 Match may include previous expenditures toward the project which must be approved prior to execution of the 
agreement. In this case, you may be reimbursed for the total invoice.   

Things to remember. 

Safe Routes to School grant recipients are responsible to ensure that expenditures are 
reasonable and necessary to deliver their project. 

If you are unsure of whether a cost is eligible to be reimbursed, contact the ODOT Safe 
Routes to School program team with specific questions. 
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Reimbursements 
Safe Routes to School is a reimbursement program; you may only request reimbursement after 
you have expended funds (paid bills) on eligible project activities. You must submit a 
Reimbursement Request form, made out to ODOT, requesting reimbursement of expenses to 
your Safe Routes to School Program Team. Reimbursement requests can be submitted monthly, 
but not more frequently and must include both a summary and detailed breakdown of 
expenses. Request reimbursement as close to incurring costs as possible; don’t wait until the 
end of the project to send in requests. A complete reimbursement request includes 
documentation for expenses such as receipts, timesheets, and proof of payment to vendors. 

Your reimbursement request must include the following. 

 

Invoice Requirements 
Project name 
Agreement number 
Agreement execution date 
Invoice date 
Invoice period (start and end dates) 
Reimbursement number (#1, 2, 3,…) 
Total amount requested 
Itemized breakdown of expenses paid and documentation 
Safe Routes to School grant funds reimbursed to date 
Safe Routes to School grant funds remaining to be disbursed 

 

You must reimburse your consultants/contractors/vendors before seeking reimbursement from 
ODOT. Reimbursement requests should include supporting documentation and your proof of 
payments to your consultant/contractor/vendor. You do not need to include supporting 

Things to remember. 

Non-cash donations toward a project may 
not be considered part of the match. 
These may include donated land, labor 
and equipment. 

https://www.oregon.gov/ODOT/Forms/2ODOT/7373558.docx
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documentation for your contractors’ payments to its subcontractors; however, ODOT may 
request those details should we have questions about expenditures. 

Generally, ODOT will pay 60% of the total of your invoice, assuming the remaining 40% is 
coming from your match (see Matching Funds below) unless you received a lower 20% match 
requirement and/or were approved for use of local cash match prior to the start date of your 
grant.   

Your reimbursement request should show this type of calculation to demonstrate the match 
requirement. 

Example: 
$100.00 Requested Invoice Amount 
($40.00) Less Match (40%) 
$60.00 Amount Reimbursed 

 

If complete information is provided on your reimbursement request, you can expect to receive 
payment within 45 days of ODOT’s approval of the request. 

 

Evaluation  
You will be responsible for participating the ODOT SRTS Program Case Study Evaluation, a 
baseline and after study to examine the impacts of ODOT SRTS infrastructure and non-
infrastructure grants. This study will use qualitative and quantitative methods to analyze how 
your project: 

• addressed barriers to walking and biking to school,  
• affected mode shift,  
• improved safety and perceptions of safety, and 
• contributed to program sustainability and equity. 

Things to remember. 

Grantees are responsible to ensure expenditures are 
reasonable and necessary for their project. 

Services received or costs incurred before the grant was fully 
executed and notice of execution is given or after the grant 
expires are not eligible for reimbursement. 

Keep good records—ODOT may request proof of payment 
and backup documentation supporting your invoices. 
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Your community’s experience will be summarized in the form of an individual case study. ODOT 
will use the case studies to distill ODOT SRTS program-wide key takeaways. Your participation in 
this evaluation effort is critical to the long-term success of the Oregon SRTS Program. Your 
efforts give us—and your community—valuable information that will help us offer more 
effective SRTS programs in coming years.  

Our technical service provider, Alta Planning + Design, will be leading the Case Study Evaluation 
process. They are responsible for data collection to minimize the burden on you, your staff, and 
your community. You are asked to provide existing data and collaborate with them to collect 
needed hand tallies, parent surveys, and other data. Alta Planning + Design will send an email 
with additional details about upcoming baseline data collection in the first few weeks after your 
agreement is signed.  

Things to remember. 

ODOT contractor will collaborate with you to 
collect data for a case study evaluation.  
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Public Works/Prevailing Wages 
Since your project is funded with public funds, it is considered a public works project under 
Oregon Law (regardless of whether you are a public, private or non-profit entity). These 
projects are regulated by the Bureau of Labor and Industries (BOLI) and are subject to a 
contract fee paid to BOLI. These projects also require you to pay prevailing wages for work 
performed on the project and follow all prevailing wage laws.  

 

 

Change Orders 
In your agreement you identified key milestone dates for your project.  If you anticipate the 
your first milestone or the final completion milestone date will be delayed by more than 90 
days, you’ll need to inform the Safe Routes to School program team and submit a Request for 
Change Order form to the ODOT Safe Routes to School program mailbox at 
SRTSProgramMailbox@odot.state.or.us. In addition, any changes to project scope must be 
requested through this process.  

Changes to the final completion date or project scope must be reviewed and approved by 
ODOT through a change order, then codified in an amendment to your agreement. ODOT will 
scrutinize any scope changes to ensure they remain within the original intent of the project 
selected for funding through the competitive process. 

 

 

Things to remember. 

Contact BOLI if you have general questions about prevailing wage rate 
laws. Here’s a link to their website: 
https://www.oregon.gov/boli/WHD/PWR/Pages/index.aspx. 

https://www.oregon.gov/ODOT/Forms/2ODOT/7373559.docx
https://www.oregon.gov/ODOT/Forms/2ODOT/7373559.doc
https://www.oregon.gov/boli/WHD/PWR/Pages/index.aspx
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Quarterly Progress Report 
You’ll need to report on the progress of your project quarterly, due by the first Wednesday of 
March, June, September, and December. Your quarterly reports help us to determine whether 
your project is staying on track or whether there are issues that need to be addressed.  

Your report should include any changes to anticipated milestone dates and provide an update 
on the status of your project. The status must include progress made in the previous quarter, 
efforts expected in the coming quarter, and any obstacles you are encountering in delivering 
your project. 

Adjustments to all milestone dates must be noted in the quarterly reports. 

Here’s a link to the Quarterly Progress Report form. Submit your report to the Safe Routes to 
School Program Team at SRTSProgramMailbox@odot.state.or.us. 

 

Things to remember. 

The grant amount you have been awarded will not be 
increased. You will need to address any increases in project 
costs with another funding source. 

Any changes to your first milestone or project completion 
milestone should be reasonable and realistic to deliver a 
completed project and require a change order. 

You must maintain the commitment to start your project 
within two years and complete within five years if signing 
the agreement. 

Things to remember. 

Please remember that you must be in compliance with the terms of 
your agreement to receive reimbursement of expenditures. Submitting 
quarterly reports is required as part of your agreement. 

Milestone changes should be reasonable and realistic to deliver a 
completed project and be reported in the quarterly report. 

 

https://www.oregon.gov/ODOT/Forms/2ODOT/7373561.docx
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Escalation Process 
When a grantee is out of compliance with the terms of their agreement, it is critical to address 
each non-compliance event. Some examples of being out of compliance with their agreement 
may be 

• your quarterly reports are late or not submitted, or they do not contain content that 
demonstrates progress or reports on activities 

• you miss milestones or let milestones pass without initiating a Request for Change Order 
• you do not deliver the project identified in the scope of work in your agreement  

Staff will raise issues on an informal basis with the grantee before escalating to a more formal 
process.  

Step 1 Informal ODOT staff attempts to work with grantee to achieve 
compliance (verbal and email) 

Step 2 Informal ODOT staff escalates to Safe Routes to School Program 
Manager to determine whether the non-compliance merits 
escalation (verbal or email) 

Step 3 Informal  ODOT staff sends email to grantee documenting the non-
compliance concerns with a copy to 
SRTSProgramMailbox@odot.state.or.us 

Step 3 Formal Safe Routes to School Program Manager sends letter 
documenting non-compliance concerns, provides options and 
deadline to remedy, and potential consequences4. 

Step 4 Formal Safe Routes to School Program Manager sends decision letter 
with consequences. 

 

Project Acceptances 
When your project is complete, the ODOT Safe Routes to School Program Team or regional 
ODOT staff will conduct an on-site review with you to confirm the work completed matches the 
scope of work in your agreement.  

The ODOT staff present at the on-site review will complete a Project Acceptance form 
documenting all on-site work is completed and the constructed project matches the project 
identified in the scope of work. The ODOT staff will seek your signature to recommend project 
                                                      
4 Safe Routes to School Program Manager may consult with the Safe Routes to School Advisory Committee to 
determine next course of action; provide notice to Division Administrator and Director. 

https://www.oregon.gov/ODOT/Forms/2ODOT/7373560.docx
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acceptance. This action acknowledges all work on the project is complete. At this point, and 
with your final report complete, your final reimbursement may be released. 

Other Provisions 
Records Retention 
Grant recipients and their contractors must keep project and financial record for six years after 
project completion and final report. 

Americans with Disabilities Act (ADA)  
Your project is subject to the requirements of the Americans with Disabilities Act. Any work on 
the state highway system must be completed according to ODOT’s standards. 

Photos 
You must submit “before” and “after” photos of your project. “Before” photos must be 
submitted within 30 days after your agreement is fully executed; “after” photos within 30 days 
after project completion. Please send your photos to the Safe Routes to School program 
manager at SRTSProgramMailbox@odot.state.or.us. 

 

Contracting 
When you hire a contractor to perform work on your project, you must follow ORS 279C if you 
are a public body. Although, private and non-profit entities are not subject to ORS 279C (with 
the exception of ORS 279C.800 through 279C.875), they should use a similar open and 
competitive process. 

All contracts or agreements you have with consultants/contractors/vendors for materials or 
work on your Safe Routes to School project must be in writing. 
Consultants/contractors/vendors must carry insurance at the limits listed in your agreement 
with ODOT.  

Things to remember. 

Project photos are a great way to demonstrate 
the benefits of the Safe Routes to School 
program. We may use your photos in future 
publications. 
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Self-Performing Work 
If you plan to self-perform any portion of the project, you must seek prior approval from your 
ODOT Safe Routes to School program team. Please note that in general, overhead, profit, 
administrative, project management, and construction management costs incurred directly by 
the grantee (and not through a contract) are not eligible for reimbursement. Some costs that 
may be permitted are construction labor, materials and equipment operating costs (rental, fuel, 
insurance). 

Public contracting agencies who intend to self-perform work must comply with the cost analysis 
requirements of ORS 279C.305. 

 

  

Things to remember. 

Make sure that any invoices you pay for materials or 
services have enough detail to demonstrate they are 
eligible for reimbursement with Safe Routes to 
School funds. These records may be requested by 
ODOT as needed. 
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Resources 
Below are a list of resources and forms you may use during the execution of your project: 

Safe Routes to School website: https://www.oregon.gov/ODOT/Programs/Pages/SRTS.aspx 
(Includes information about how to apply for future grants.) 

Quarterly Progress Report form: https://www.oregon.gov/ODOT/Forms/2ODOT/7373561.doc 

Request for Change Order: https://www.oregon.gov/ODOT/Forms/2ODOT/7373559.doc 

Project Acceptance: https://www.oregon.gov/ODOT/Forms/2ODOT/7373560.doc 

Reimbursement Request: https://www.oregon.gov/ODOT/Forms/2ODOT/7373558.docx 

Oregon Revised Statute 184.740: https://www.oregonlaws.org/ors/184.740 

Oregon Administrative Rule Chapter 731, Division 35:  
https://secure.sos.state.or.us/oard/displayDivisionRules.action?selectedDivision=3453 

Title 26—Internal Revenue Code: https://www.gpo.gov/fdsys/pkg/USCODE-2009-
title26/pdf/USCODE-2009-title26-subtitleA-chap1-subchapB-partIV-subpartA-sec141.pdf 

 

Summary 
The Safe Routes to School program funds critical infrastructure in the state that addresses 
barriers to students walking and biking to school. When accepting a Safe Routes to School 
grant, you are also accepting the responsibility to follow the laws and rules guiding the use of 
those funds. ODOT staff stand ready to answer questions and assist you to ensure a successful 
delivery of your project. 

Please contact your ODOT Safe Routes to School program team LeeAnne Fergason or Tami Weil 
for assistance. LeeAnne can be reached at leeanne.fergason@odot.state.or.us or 503-986-5805. 
Tami can be reached at tami.weil@odot.state.or.us or 503-986-3345. 

 

https://www.oregon.gov/ODOT/Forms/2ODOT/7373561.docx
https://www.oregon.gov/ODOT/Forms/2ODOT/7373559.docx
https://www.oregon.gov/ODOT/Forms/2ODOT/7373560.docx
https://www.oregon.gov/ODOT/Forms/2ODOT/7373558.docx
https://www.oregonlaws.org/ors/184.740
https://secure.sos.state.or.us/oard/displayDivisionRules.action?selectedDivision=3453
https://www.gpo.gov/fdsys/pkg/USCODE-2009-title26/pdf/USCODE-2009-title26-subtitleA-chap1-subchapB-partIV-subpartA-sec141.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2009-title26/pdf/USCODE-2009-title26-subtitleA-chap1-subchapB-partIV-subpartA-sec141.pdf
mailto:leeanne.fergason@odot.state.or.us
mailto:tami.weil@odot.state.or.us

	Disclaimer
	Purpose
	Overview
	Roles
	Safe Routes to School Fund
	Gas Tax Revenue Financed Grants
	Eligible Expenses
	Matching Funds
	Reimbursements
	Evaluation
	Public Works/Prevailing Wages
	Change Orders
	Quarterly Progress Report
	Escalation Process
	Project Acceptances
	Other Provisions
	Americans with Disabilities Act (ADA)
	Photos

	Contracting
	Self-Performing Work
	Resources
	Summary



